



RWANDA EDUCATION BOARD

P.O Box 3817 KIGALI

Telephone : (+250) 255121482

E-mail: info@reb.rw

REVISED PROCUREMENT PLAN 2016-2017

N ^o	Title of tender	Source of funds	Tendering method	planned tender doc.preparation	Publication period	Planned bid Opening date	planned provisional notification date	Planned contract signing date	Contract closure date managements
	TOTAL								
	TOTAL SUPPLIES								
	WORKS TOTAL								
	SERVICES TOTAL								
	SUPPLIES								
1	Purchase of air condition for	OB	OC	1-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	30-Dec-16	10-Apr-17
2	Purchase of special printers for printing results slips	OB	OC	1-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	30-Dec-16	10-Apr-17
3	Supply of fuel on an annual basis	OB	OC	1-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	30-Dec-16	10-Apr-17
4	Supply of Beverages, Tea, Coffee etc on annual basis	OB	OC	1-Jul-16	1-Aug-16	1-Sep-16	1-Oct-16	15-Oct-16	4-Aug-17
5	Supply of 40 extension cables and 230 USB stick of 8GB each	OB	RFQ	2-Aug-16	19-Sep-16	22-Sep-16	13-Oct-16	20-Oct-16	15-Nov-16
6	SUPPLY OF CHALK IN DIFFERENT DISTRICTS OF	OB	OC	27-Jul-16	30-Jul-16	30-Aug-16	21-Sep-16	6-Oct-16	16-Sep-17
7	Supply of Training materials and other office stationary to REB (pens ,notebooks,flip charts, markers, scotch, manila paper on	OB	OC	15-Oct-16	25-Oct-16	25-Nov-16	16-Dec-16	23-Dec-16	23-Dec-17
8	Purchase of 46,646textbooks for nursery schools	OB	OC	20-Sep-16	15-Oct-16	30-Mar-17	30-Apr-17	20-May-16	20-Dec-17
9	Purchase1,300,074 text books and supplementary materials for	OB	OC	20-Sep-16	15-Oct-16	30-Mar-17	30-Apr-17	20-May-16	20-Dec-17
10	Purchase of 581,489 textbooks and reading materials lower	OB	OC	20-Sep-16	15-Oct-16	30-Mar-17	30-Apr-17	20-May-16	20-Dec-17
11	Purchase of 102,711 textbooks for Upper secondary	OB	OC	20-Sep-16	15-Oct-16	30-Mar-17	30-Apr-17	20-May-16	20-Dec-17

12	Purchase of 430 textbooks for for special needs	OB	OC	20-Sep-16	15-Oct-16	30-Mar-17	30-Apr-17	20-May-16	20-Dec-17
13	Tender for 300 Laptops (to award the best performing Teachers & Examination data entry labs & ICT	OB	OC	27-Jul-16	30-Jul-16	30-Aug-16	21-Sep-16	6-Oct-16	6-Dec-16
14	Supply 200 cows for best performing teachers	OB	OC	30-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	20-Dec-16	20-Apr-17
15	Supply of materials for conducting science competition in A' level	OB	OC	30-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	20-Dec-16	20-Apr-17
16	Purchase of 207 licences for Kaspersky ant-virus	OB	OC	30-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	20-Dec-16	20-Jan-17
17	Supply of materials for printing results slips for P6, S3 and S6	OB	Single source	30-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	30-Dec-16	3-Oct-17
18	Purchase of 2 projectors for 100	OB	OC	30-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	20-Dec-16	20-Feb-17
19	Supply of Laboratory Equipments for 30 Constructed Science Laboratories at Secondary Schools in Districts of the Country	OB	OC	15-Oct-16	15-Nov-16	15-Dec-16	6-Jan-17	15-Jan-17	15-Apr-17
20	Supply of Tyres for REB Vehicles	OB	OC	15-Dec-16	30/12/2016	31/01/2017	21-Feb-17	10-Mar-17	10-May-17
21	Purchase of computer consumables (Cartridges, Toners etc) for REB Printers and	OB	OC	17-Feb-17	21-Feb-17	23-Mar-17	14-Apr-17	5-May-17	5-May-18
22	Purchase of spareparts for REB ICT equipment on annual basis	OB	OC	17-Feb-17	21-Feb-17	23-Mar-17	14-Apr-17	5-May-17	5-May-18
23	To purchase and deploy XO laptops in primary schools	OB	OC	1-May-17	1-Jul-17	30-Jul-17	15-Aug-17	30-Aug-17	15-Nov-17
24	Purchase of miscellaneous Examination materials (fuel, airtime, boxes, Lab materials for science practical exams, stationaries, medical kits), Hiring	OB	OC	1-May-17	5-May-17	6-Jun-17	27-Jun-17	13-Jul-17	30-Sep-17
	TOTAL SUPPLIES								
	works								
25	Construction of 20 Science Laboratories at Secondary Schools in different Districts of	OB	OC	15-Oct-16	15-Nov-16	15-Dec-16	6-Jan-17	15-Jan-17	15-Jun-17
26	Rehabilitation and Renovation of REB offices	OB	OC	15-Oct-16	15-Nov-16	15-Dec-16	6-Jan-17	15-Jan-17	15-Apr-17

27	Construction of 112 Model Pre-primay Centers and Supply of ECE Kit packages, Learning and Teaching Materials (LTMs) in 30	UNICEF	OC	15-Aug-16	10-Oct-16	10-Nov-16	1-Dec-16	15-Dec-16	15-Apr-17
28	Construction of 3 Biogas System Plants and Maintenance of 15 existing Biogas System Plants at	OB	OC	15-Oct-16	15-Nov-16	15-Dec-16	6-Jan-17	15-Jan-17	15-Jun-17
29	Rehabilitation and equipping REB Video theatre	OB	OC	1-Dec-16	1-Jan-17	1-Feb-17	22-Feb-17	9-Mar-17	9-Jun-17
WORKS TOTAL									
Services									
30	Consultancy service for digital content distribution platform	OB	OC	1-Sep-16	20-Oct-16	20-Nov-16	11-Dec-16	26-Dec-16	26-Jan-16
31	Maintenance of eSolution and other IT equipment	OB	OC	1-Sep-16	20-Oct-16	20-Nov-16	11-Dec-16	26-Dec-16	26-Jan-16
32	Consultancy for rehabilitation and equipping REB Video theatre	OB	OC	1-Sep-16	20-Oct-16	20-Nov-16	11-Dec-16	26-Dec-16	26-Jan-16
33	Consultancy services of Career Guidance System to Rwandan	OB	Single source	Jul-16	1-Aug-16	1-Sep-16	22-Sep-16	7-Oct-16	7-Mar-17
34	Maintenance of REB Vehicles on Annual Basis	OB	OC	Jul-16	1-Aug-16	1-Sep-16	22-Sep-16	7-Oct-16	7-Oct-17
35	Acquisition of Insurance for REB Premises and other Fixed Assets	OB	OC	Oct-16	1-Nov-16	1-Dec-16	21-Jan-17	30-Jan-16	30-Jan-18
36	Printing and Photocopying	OB	OC	15-Jul-16	15-Aug-16	16-Sep-16	6-Oct-16	21-Oct-16	21-Oct-17
37	Hiring a Consulting company to carry out Feasibility study, establish Architectural Drawings and Design of Single and Multi-	OB	OC	15-Sep-16	20-Oct-16	20-Nov-16	11-Dec-16	18-Dec-16	22-Apr-17
38	Maintenance, repair of IT and Electronic Equipments and network infrastructure on an	OB	OC	15-Jul-2016	30-Jul-2016	21-Sep-2016	6-Oct-2016	3-Oct-2016	3-Oct-2017
39	Supply of transport services to REB Staff within Kigali City	OB	OC	15-Jul-2016	30-Jul-2016	30-Aug-2016	17-Sep-2016	3-Oct-2016	2-Oct-2017
40	Developing EDMIS and EDMS	OB	OC	15-Sep-16	20-Oct-16	20-Nov-16	11-Dec-16	18-Dec-16	18-May-17
41	Cabling and networking for UPS	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
42	Updating SMS and Webbased application for results publication	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	13-Dec-16	30-Dec-16
43	Purchase of server software and antivirus for publication of result	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17

44	Supply of LARS materials for pilot study in 5 primary schools	OB	OC	30-Sep-16	1-Nov-16	1-Dec-16	21-Dec-16	28-Dec-16	28-Feb-17
45	Purchase of softwares to develop internal systems and a Software licence Installed to enable in the implementation of the new	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
46	Purchase of network devises	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
47	Purchsse of cyber security and application security scanner	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
48	Purchase of microsoft exchange and domain controler	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
49	Consultancy for the development of digital content aligned to new	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
50	Security Services for REB on	OB	OC	15-Aug-2016	30-Aug-2016	30-Sep-2016	17-Oct-2016	2-Nov-2016	2-Nov-2017
51	Sport and Recreation facilities to	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
52	Setting up intranet	OB	OC	15-Oct-2016	20-Oct-2016	20-Nov-2016	11-Dec-2016	17-Dec-2016	17-Mar-2016
53	Hiring of warehouse	OB	OC	1-Sep-16	25-Oct-16	25-Nov-16	16-Dec-16	1-Jan-17	1-Jan-18
54	Web Space for Hosting of TMIS	OB	OC	5-Sep-16	30-Sep-16	30-Oct-16	21-Nov-16	6-Dec-16	6-Mar-17
55	National Programming context	OB	OC	10-Sep-16	25-Oct-16	25-Nov-16	16-Dec-16	23-Jan-17	23-Mar-17
56	Rehabilitation of server room	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
57	Supply of Hotel Services to REB on annual basis	OB	OC	10-Sep-16	15-Oct-16	15-Nov-16	6-Dec-16	15-Dec-16	15-Feb-17
58	Wiring of classrooms	OB	OC	16-Sep-16	25-Oct-16	25-Nov-16	16-Dec-16	1-Jan-17	1-May-17
59	To Purchase, Deploy and installation of E-Solution system : Servers, Wireless Local Area Network, Digital courses from P4	OB	OC	1-Oct-16	1-Nov-16	1-Dec-16	22-Jan-17	7-Feb-17	7-Jun-17
60	Maintenance of Electricity, Generators, Air conditioners,	OB	OC	15-Oct-2016	30-Oct-2016	30-Nov-2016	21-Dec-2016	1-Feb-2017	1-Feb-2018
61	Cleaning Services on REB Premises and Its other Offices Upcountry on Annual Basis	OB	OC	15-Oct-2016	30-Oct-2016	30-Nov-2016	15-Dec-2016	2-Jan-2017	2-Jan-2018
62	Printing of 76,211 sheet for evaluation of textbook	OB	OC	24-Oct-16	2-Nov-16	2-Dec-16	23-Dec-16	7-Jan-17	7-Feb-17
63	Acquisition of Insurance for 7REB	OB	OC	Nov-16	20-Nov-16	21-Dec-16	12-Jan-17	28-Jan-17	28-Jan-18
64	Connecting 100 secondary schools to 4G LTE	OB	OC	1-Dec-16	1-Jan-17	31-Jan-17	21-Feb-17	8-Mar-17	8-Apr-17
65	Consultancy service for developing S1 and S4 science Virtual lab simulations for 100	OB	OC	1-Dec-16	1-Jan-17	31-Jan-17	21-Feb-17	8-Mar-17	8-Apr-17

66	Consultancy for developing competence based smart	OB	OC	1-Dec-16	1-Jan-17	31-Jan-17	21-Feb-17	8-Mar-17	8-Apr-17
67	Supply of Promotional Materials	OB	OC	5-Dec-16	9-Jan-17	9-Feb-17	13-Mar-17	28-Mar-17	28-Mar-18
68	Printing of National Examinations and Answer booklets	OB	Single source	1-May-17	5-May-17	28-Jun-17	10-Jul-17	20-Jul-17	20-Nov-17
SERVICES TOTAL									

Prepared by:

Checked by:

Approved by:

RUTAHA BAGAYA

Director of Procurement

MUJILI N.Peter

Head of Corporate Services

GASANA I JANVIER

Director General

