

REB PROCUREMENT PLAN 2014-2015										
N <sup>o</sup>	Title of tender	Source of funds	Tendering method	planned tender doc.preparation	Publication period	Planned bid Opening date	planned provisional notification	Planned contract siging date	Contract closure date	
	<b>TOTAL</b>									
	<b>SUPPLIES TOTAL</b>									
	<b>SERVICES TOTAL</b>									
	<b>WORKS TOTAL</b>									
REB PROCUREMENT PLAN 2014-2015										
N <sup>o</sup>	Title of tender	Source of funds	Tendering method	planned tender doc.preparation	Publication period	Planned bid Opening date	planned provisional notification	Planned contract siging date	Contract closure date	
	<b>TOTAL</b>									
	<b>SUPPLIES TOTAL</b>									
	<b>SERVICES TOTAL</b>									
	<b>WORKS TOTAL</b>									
SUPPLIES	1	Purchase of Examinations materials ( mattresses, fuel, airtime, boxes, miscellaneous, Lab materials for science practical exams, stationaries, medical kits) Hiring Tents, chairs, tables, sceal, Hiring RDF Trucks.	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14
	2	supply of specialized filing cupboard for certificates and results slips	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14
	3	Purchase of printers for printing S3 and S6 certificates	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14
	4	Purchase of scanners and File server for EDMIS and EDMS	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14
	5	Purchase of air condition for server room	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14

6	Purchase of server software for publication of result	OB	OC	May	1-May-14	31-May-14	15-Jun-14	Jun-14	Nov-14
7	Supply of materials for printing results slips for P6, S3 and S6	OB	OC	Jun-14	2-Aug-14	2-Sep-14	8-Sep-14	15-Sep-14	15-Aug-14
8	Supplier of material for Training of Primary and secondary teachers on evaluation and assessment techniques 2014	OB	OC	August	Sep-14	4-Oct-14	10-Oct-14	30/10/14	Dec-15
9	Tender for Printing and issuing O'level results slips 2014	OB	OC	Jun-14	2-Jun-14	2-Jul-14	8-Jul-14	15-Jul-14	30-Sep-14
10	Supplier of material for Training of secondary teachers on evaluation and assessment techniques 2014	OB	OC	Jun-14	5-Jul-14	5-Aug-14	8-Aug-14	Sep-14	11/10/214
11	Supply of LARS materials for pilot study in 5 primary schools per district	OB	OC	14-Jun	Jul-14	Sep-14	Sep-14	Sep-14	Augst-14
12	Supply of materials for conducting science competition in A' level secondary schools	OB	OC	Jun-14	2-Jun-14	2-Jul-14	8-Jul-14	15-Jul-14	30-Sep-14
13	Supply of cement to all districts	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
14	Supply of iron bars to all districts	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
15	Supply of rectangular hollow section to all districts	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
16	Supply of ironsheets to all districts	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
17	Supply of 27,297 Desks, 1,158 chairs and 1,158 tables to schools	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
18	Supply of science laboratories equipments	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
19	Purchase and supply of XO laptops in Primary schools	OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14	15-Dec-14
20	Purchase of fridge	OB	OC	Sep-14	10-Oct-14	15-Nov-14	20-Nov-14	30-Nov-13	30-Dec-14

21	Purchase of printer and scanner to the Ag.senior advisor to DG	OB	OC	Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
22	Purchase of 3 air conditioners	OB	OC	Jul-14	1-Aug-15	5-Sep-15	10-Sep-15	20-Sep-15	20-Nov-15
23	Purchase of IT Equipment	OB	OC	Jul-14	1-Aug-15	5-Sep-15	10-Sep-15	20-Sep-15	20-Nov-15
24	Purchase of scanner for filing documents	OB	OC	Jul-14	1-Aug-15	5-Sep-15	10-Sep-15	20-Sep-15	20-Nov-15
25	Purchase of 95 172 text books and equipment for children with special needs	OB	OC	Jun-14	2-Jul-14	5-Aug-14	10-Aug-14	20-Aug-13	20-Oct-14
26	Purchase of 800,000 textbooks and reading materials for primary	OB	OC	Jun-14	2-Jul-14	5-Aug-14	10-Aug-13	20-Aug-13	20-Oct-14
27	Purchase of 600 science kits for Primary and 600 science kits for upper secondary	OB	OC	Jun-14	2-Jul-14	5-Jan-00	10-Aug-14	20-Aug-13	20-Oct-14
28	Purchase of 600 000 textbooks for lower secondary	OB	OC	Sep-14	13-Oct	15-Nov-13	20-Nov-14	30-Nov-13	30-Dec-14
29	Purchase 400 000 texbooks and supplementary materials in Upper Secondary schools	OB	OC	Sep-14	13-Oct-14	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
30	Purchase of Licences of Microsoft Windows	OB	OC	Sep-14	13-Oct	15-Nov-13	20-Nov-14	30-Nov-13	30-Dec-14
31	Purchase of security scanners for Web	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
32	Purchase of Oracle 9i and train REB staff	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
33	Purchase of computer consumables	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
34	Purchase of 10 laptops, 5 printers and 50 desktops	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
35	Purchase and installation of software	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
36	purchase of 9 scanners for 60 licences	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
37	Purchase of 25 laptops and 30 digital cameras for inspectors of education	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
38	Purchase of toolbox	OB	OC	Sep-14	13-Oct	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14

39	Purchase of training materials for the training of 2,000 teachers in ICT in Education	OB	OC	Jun-14	2-Aug-14	2-Sep-14	8-Sep-14	15-Sep-14	15-Aug-14
40	Printing GIS textbooks	OB	OC	Jun-14	2-Aug-14	2-Sep-14	8-Sep-14	15-Sep-14	15-Aug-14
41	Purchase of smart-learning TV program equipment (camra accessories, lighting equipment, and sound components)	OB	OC	Jun-14	5-Jul-14	5-Aug-14	8-Aug-14	Sep-14	11/10/214
42	Supply of cartridges for REB on annual basis	OB	OC	Jun-14	5-Jul-14	5-Aug-14	8-Aug-14	Sep-14	11/10/214
43	Purchase of materials for wiring classrooms	OB	OC	Jun-14	Jul-14	1-Jul-14	1-Jul-14	1-Jul-14	30-Jul-14
44	Purchase of materials for use in the 14th SMASE regional confrence.	OB	OC	Sep-14	1-Sep-14	30-Oct-14	7-Nov-14	14-Nov-14	21-Nov-14
45	Supply 600 cows for best performing teachers	OB	OC	4-Jul-14	7-Jul-14	8-Aug-14	18-Aug-14	25-Aug-14	28-Aug-14
46	Tender for 30 Laptops to award the best performing Teachers	OB	OC	4-Aug-14	6-Aug-14	5-Sep-14	12-Sep-14	19-Sep-14	26-Sep-14
47	Supply of 2,500 T- shirt and other materials ( Banners) for Teachers on Teachers' Day	OB	OC	4-Aug-14	6-Aug-14	5-Sep-14	12-Sep-14	19-Sep-14	26-Sep-14
48	Supply of 600 T- shirts and other materials ( Banners) for teachers in INGANDO	OB	OC	5-Aug-14	11-Aug-14	15-Sep-14	30-Sep-14	7-Oct-14	15-Oct-14
49	Supply of furniture to equip Teacher's houses	OB	OC	4-Aug-14	6-Aug-14	5-Sep-14	12-Sep-14	19-Sep-14	26-Sep-14
50	Tender for printing Teacher Certificate after INGANDO	OB	OC	5-Aug-14	11-Aug-14	15-Sep-14	30-Sep-14	7-Oct-14	15-Oct-14
51	Material for Training for school leaders in peer leaning (manila paper, note books , pens, Flipshart , markers,..) Assembly Committee Members	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14
52	Printing material for school leadership process	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14

53	Purchase of Material for Training of new schools administrative staff (manila paper, note books , pens, Flipshart , markers,..)	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14
54	Printing module for training of SEO's and head teachers in using new inspection tools	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14
55	Printing of 13500training modules for the mathematics and science teachers	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14
56	Printing 2500 SBI training material	OB	OC	15-Jun-14	1-Jul-14	30-Jul-14	8-Aug-14	15-Aug-14	30-Aug-14
57	Tender training materials (Pens, notebooks, manilar papers, flipsharts, plastics folders)	OB	OC	28-Jul-14	31-Jul-14	2-Sep-14	8-Sep-14	15-Sep-14	20-Sep-14
58	Purchase of tyres	OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14	15-Dec-14
59	Purchase of 4 laptops for procurement unit	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
60	Purchase of 10 filing cupboards for procurement unit	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
61	Purchase of heavy duty photocopying machine for procurement unit	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
62	Purchase of photocopying machine for admin.assistant to the DG	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
63	Purchase of 2 printers for procurement unit	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
64	Office supplies/stationery	OB	OC	<b>Jul-13</b>	15-Jul-14	20-Aug-14	25-Aug-14	30-Aug-14	10-Sep-14
65	Office supplies/beverage	OB	OC	<b>Jul-13</b>	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-14	10-Sep-14
66	supply of journals and news paper	OB	OC	<b>Jul-13</b>	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-13	10-Sep-14
67	Purchase of Licences of Microsoft Windows	OB	OC	<b>Jul-13</b>	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-14	10-Sep-14
68	Purchase of security scanners for Web Applications	OB	OC	Oct-13	Nov-14	5-Dec-14	10-Dec-14	20-Dec-14	1-Feb-14
69	Purchase of Oracle 9i and train REB staff		OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14

70	Purchase and installation of e-solutions system(servers,wireless,LAN,digital courses for P4-P6	OB	OC	Nov-14	Dec-14	1-Jan-14	7-Jan-14	15-Jan-14	30/3/2014
71	Purchase of computer consumables	OB	OC	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14
72	Purchase of 10 laptops, 5 printers and 50 desktops	OB	OC	Jul-14	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-14	10-Sep-14
73	Purchase and installation of software	OB	OC	Jul-14	Jul-14	20-Aug-14	30-Aug-14	15-Sep-14	Dec-14
74	Purchase of 8 scanners for 60 licences	OB	OC	Jul-14	Jul-14	20-Aug-14	30-Aug-14	15-Sep-14	Dec-14
75	Purchase of 25 laptops and 30 digital cameras inspectors of education	OB	OC	Jul-14	Aug-14	20-Aug-14	30-Aug-14	15-Sep-14	Dec-14
76	Developing and distribution of 24 digital contents	OB	OC	Jul-14	01 Aug, 2014	5-Sep-14	10-Sep-14	20-Sep-14	20-Dec-14
77	Insurance for REB vehicles	OB	RT	Dec-14	dec, 2014	5-Jan-15	10-Jan-15	27-Jan-15	20-Dec-15
78	Airckets for ongoing & incoming students	OB	OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14
79	Award for best employers, employees	OB	OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14
80	Train teachers on basic ICT and e-solution troubleshooting, handling and managing wireless solutions	OB	OC	Jul-14	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-14	10-Sep-14
81	Purchase of Scan for filling document and Maitenance	OB	OC	Jul-14	15-Jan	16/02/15	25/02/15	1/3/2015	Jun-15
82	purchase of materials for wiring classrooms	OB	OC	Jun-14	1-Sep-14	4-Oct-14	10-Oct-14	30/10/14	Feb-15
83	purchase and installation of e-solutions system(servers,wireless,LAN,digital courses	OB	OC	July	1-Sep-14	4-Oct-14	10-Oct-14	30/10/14	Nov-15
84	<b>TOTAL SUPPLY :</b>								

<b>SERVIC</b>	85	Hiring hotels (conference halls and rooms)	OB	OC	Aug-14	13-Sep-14	3-Sep-14	7-Sep-14	15-Sep-14	1-Dec-15
	86	Tender for Printing and issuing A' level certificates 2014	OB	OC	Jun-14	2-Aug-14	2-Sep-14	8-Sep-14	15-Sep-14	15-Aug-14
	87	Tender for Printing and issuing A'level result-slips 2014	OB	OC	Jun-14	2-Jun-15	2-Jul-15	8-Jul-14	15-Jul-13	30-Sep-14
	88	Printing of examinations documents (Registration forms, Marking forms, exam report forms, registration forms, photocopying marks sheets	OB	OC	Jun-14	2-Aug-14	2-Sep-14	8-Sep-14	15-Sep-14	15-Aug-14
	89	National Awareness Program to enable Parents to Purchase laptops	OB	OC	Aug-14	1-Sep-14	5-Oct-14	10-Oct-14	15-Oct-14	15-Dec-14
	90	Hiring accomodation facilities for REB staff involved in the printing of national examinations 2014	OB	OC	June	1-Jul-14	31-Jul-14	15-Aug-14	Aug-14	Nov-14
	91	Tender for Printing and issuing primary results slips	OB	OC	June	1-Jul-14	31-Jul-14	15-Aug-14	Aug-14	Nov-14
	92	Tender for Printing and issuing O'level results slips 2014	OB	OC	Jun-14	2-Jun-14	2-Jul-14	8-Jul-14	15-Jul-14	30-Sep-14
	93	Tender for scanning registration forms (P6, S3 and S6) for e-filing	OB	OC	June	1-Jul-14	31-Jul-14	15-Aug-14	Aug-14	Nov-14
	94	Hiring motorcycle	OB	OC	Jul-14	10-Jul-14	12-Aug-14	16-Aug-14	26-Aug-14	30-Oct-14
	95	Consultance for developing and intalling software for examinations management database	OB	OC	<b>Jul-14</b>	1-Oct-14	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
	96	Staff training (Capacity Building)	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
	97	Hiring of workshop venue (HLIs bursary)	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14

98	Maintenance a software (MIS) for management of loan	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
99	Printing and photocopying services	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
100	Oracle licenses for MIS	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
101	Digitalisation all data	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
102	Spot publicity and banners for recovery process	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
103	Hiring of workshop venue (recovery)	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
104	High External Consultant CV Loan data beneficiare data		OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
105	Hiring 30 Motorcycles	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
106	Consultancy for elaboration of competence based curriculum from nursery to upper secondary	OB	OC	Janv 15	14-Feb-14	15-Mar-14	20-Apr-14	30-Apr-14	15-Jun-14
107	Training of 216 adult literacy educators	OB	OC	Oct-14	13-Nov-14	15-Dec-14	20-Dec-14	30-Dec-14	30-Jan-14
108	Printing REB Newsletter and other publications	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
109	Printing of 200,000 copies of competence based curricula from nursery to upper secondary	OB	OC	Janv 15	14-Feb-14	15-Mar-14	20-Apr-14	30-Apr-14	15-Jun-14
110	Training of 1500 Teachers for primary and 600 for lower secondary on the competence based Curriculum and teacher's guides	OB	OC	Feb-15	14-Mar-14	15-Mar-14	20-Apr-14	30-Apr-14	15-Jun-14
111	Training of 300 teachers for upper secondary on the use of competence based curriculum and teachers'guide	OB	OC	Nov-14	13-Dec-14	15-Jan-14	20-Jan-14	30-Jan-14	15-Mar-14



	112	To hire a consulting company to establish architectural drawings and design of multi-storey classrooms	OB	OC	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14	Aug-14
	113	Security guard services	OB	OC	Aug-14	13-Sep-14	3-Sep-14	7-Sep-14	15-Sep-14	12/1/20124
	114	Transport services	OB	OC	Aug-14	1-Aug-14	3-Sep-14	10-Sep-14	15-Sep-14	15-Dec-14
	115	Publicity and advertisiement	OB	OC	Aug-14	1-Aug-14	3-Sep-14	10-Sep-14	15-Sep-14	15-Dec-14
	116	Maintanance of vehicles	OB	OC	<b>Jul-14</b>	Jan-14	5-Feb-14	10-Feb-14	15-Sep-13	15-Dec-14
	117	Maintanance of IT materials	OB	<b>OC</b>	<b>Jul-14</b>	Jan-14	5-Feb-14	10-Feb-14	15-Sep-13	15-Dec-14
	118	Tender for mails distrubution	OB	OC	<b>Jul-14</b>	1-Apr	5-May-14	10-May-14	20-May-14	31-Jul-14
	119	Hiring company for cleaning service	OB	OC	<b>Jul-14</b>	15-Jul-14	20-Aug-14	22-Aug-14	30-Aug-14	10-Sep-14
	120	Hiring sport facilities	OB	OC	<b>Jul-14</b>	1-Oct-14	15-Nov-14	20-Nov-14	30-Nov-14	30-Dec-14
	121	Cabling and networking	<b>OB</b>	<b>OC</b>	<b>Jul-14</b>	<b>Jul-14</b>	20-Aug-14	30-Aug-14	15-Sep-14	<b>Dec-14</b>
	122	Connecting 1301 secondary schools to internet	OB	OC	Jul-14	13-Aug-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Dec-14
	123	Maitenance a software (MIS) for management of loan	OB	OC	Jul-14	13-Aug-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Dec-14
	124	Spot publicity and banners for recovery process	OB	OC	Jul-14	13-Aug-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Dec-14
	125	Printing of Examinations question papers and answerbooklets	OB	OC	Jun-14	5-Jul-14	5-Aug-14	8-Aug-14	Sep-14	11/10/214
	126	Printing of certificate (employers)	OB	OC	Jul-14	13-Aug-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Dec-14
	127	ICT in Education solutions		OC	Jul-14	13-Aug-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Dec-14
<b>WORKS</b>	128	<b>TOTAL SERVICES :</b>								
	129	Maintainance of Electricity and water	OB	OC	Jul-13	Aug-13	10-Sep-13	20-Sep-13	30-Sep-13	Jul-14
	130	Construction of 30 new science labs	OB	OC	Jul-14	2-Jul-14	2-Aug-14	8-Sep-14	15-Aug-14	30-Sep-14

131	Construction of 30 new classrooms,1 computer Lab,construction of 2 dorms,1 multipurpose hall,2 dinning halls,1 storey library,2 fences, and 2playgrounds.	OB	OC	Jul-14	10-Jul-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Nov-14
132	Construction of 30 new classrooms,1 computer Lab,construction of 2 dorms,1 multipurpose hall,2 dinning halls,1 storey library,2 fences, and 2playgrounds.	OB	OC	Jul-14	10-Jul-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Nov-14
133	Rehabilitation of server rooms	<b>OB</b>	<b>OC</b>	<b>Jul-14</b>	<b>Jul-14</b>	20-Aug-14	30-Aug-14	15-Sep-14	<b>Dec-14</b>
134	Rehabilitation of 30 existing classrooms and Construction of 2 dormitories, 1 multipurpose hall, 2 dining halls, 1 Multi-storey library, 2 fences and 2 playgrounds	OB	OC	Jul-14	10-Jul-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Nov-14
135	Construction of 12 science laboratories	OB	OC	Jul-14	10-Jul-14	15-Sep-14	20-Sep-14	30-Sep-14	30-Nov-14
136	Podium for REB		OC	Jul-14	2-Jul-14	2-Aug-14	8-Sep-14	15-Aug-14	30-Sep-14
137	Maintenance and repair of damaged XO Laptops, and warehouse renting	<b>OB</b>	<b>OC</b>	<b>Jul-14</b>	15-Jul-14	20-Aug-14	25-Aug-14	30-Aug-14	10-Sep-14
138	Cabling and networking	OB	OC	Jul-14	2-Jul-14	2-Aug-14	8-Sep-14	15-Aug-14	30-Sep-14
139	Building seats for HESLD customers	OB	OC	Jul-14	2-Jul-14	2-Aug-14	8-Sep-14	15-Aug-14	30-Sep-14
140	Rehabilitation of REB Compound	OB	OC	Jun-14	1-Jun-14	12-Jul-13	20-Jul-14	30-Jul-14	30-Nov-14
141	Rehabilitation of REB offices and REB H/Q Boardroom	OB	OC	Sep-14	1-Sep-14	30-Oct-14	7-Nov-14	14-Nov-14	21-Nov-14
142	Maintenance of Examinations store	OB	OC	Jun-14	1-Jun-14	12-Jul-13	20-Jul-14	30-Jul-14	30-Nov-14
143	<b>TOTAL WORKS</b>								











