

**RWANDA EDUCATION BOARD PROCUREMENT PLAN 2015-2016**

<b>N<sup>o</sup></b>	<b>Title of tender</b>	<b>Source of funds</b>
1	Purchase of Examinations materials ( mattresses, fuel, airtime, boxes, miscellaneous, Lab materials for science practical exams, stationaries, medical kits) Hiring Tents, chairs, tables, sceal, Hiring RDF Trucks.	OB
2	supply of specialized filing cupboard for certificates and results slips	OB
3	Updating SMS and Webbased application for results publication	OB
4	Purchase of printers for printing S3 and S6 certificates	OB
5	Purchase of scanners and File server for EDMIS and EDMS	OB
6	Developing EDMIS and EDMS	OB
7	Purchase of air condition for server room	OB
8	Purchase of server software for publication of result	OB
9	Supply of materials for printing results slips for P6, S3 and S6	OB
10	Supplier of material for Training of Primary and secondary teachers on evaluation and assessment techniques 2015	OB
11	Supplier of material for Training of secondary teachers on evaluation and assessment techniques 2015	OB
12	Supply of LARS materials for pilot study in 5 primary schools per district	OB
13	Supply of materials for conducting science competition in A' level secondary schools	OB
14	Purchase of tyres	OB
15	Office supplies/stationery	OB
16	Office supplies/beverage	OB
17	supply of journals and news paper	OB
18	Purchase of 46,934 textbooks for nursery schools	OB
19	Purchase 924,386 text books and supplementary materials for primary	OB
20	Purchase of 532,978 textbooks and reading materials lower secondary	OB
21	Purchase of 83,380 textbooks for Upper secondary	OB
22	Printing of 155 000 Competance based curriculum (syllabus )	OB
23	Purchase of 430 textbooks for for spcial needs	OB

24	Purchase training materials for the training of teachers in ICT in Education	OB
25	Purchase computers for schools	OB
26	Purchase internet connectivity equipment for schools	OB
27	Purchase Computer consumables	OB
28	To purchase computer software	OB
29	Purchase and deploy 50,000 XO laptops in primary school by June 2016	OB
30	Hiring of Warehouse	OB
31	Purchase, Deploy and installation of E-Solution system in 210 schools	OB
32	To conduct OLPC national programming contest; Public Awareness, Banners and Gifts	OB
33	To Maintain and repair the eSolution systems and damaged XO Laptops; Tools for maintenance, Scanners and Labels	OB
34	Purchase, Deploy and install tracking , content filtering and inventory system in 200 schools with Servers	OB
35	Procurement and Installation of Electrical materials	OB
36	purchase of cows and laptop for teacher	OB
37	Purchase of fuel	OB
38	Supply of Science Laboratory equipments to Secondary Schools	OB
39	Printing and photocopying services	OB
40	Call of proposal for Rehabilitation of REB live class shooting theatre	OB
41	Hiring a consultancy for the development of 20 smart learning videos	OB
42	Hiring a consultancy for the development of Digital Content development framework proposal	OB
43	Hiring a company for Maintenance, repair and spareparts of ICT equipments and network infrastructure	OB
44	Printing REB Newsletter and other publications	OB
45	Security guard services	OB
46	Transport services	OB
47	Publicity and advertisiement	OB
48	Maintanance of vehicles	OB
49	Tender for mails distrubution	OB

50	Hiring company for cleaning service	OB
51	Hiring sport facilities	OB
52	Development of guidelines for maintenance of school infrastructures	OB
53	Hiring a consulting company to establish architectural drawings and design of multistorey classrooms	OB
54	Insurance for vehicles and building	OB
55	Hotel services	OB
56	Printing of Examinations question papers and answerbooklets	OB
57	Maintainance of Electricity and water	OB
58	Rehabilitation of REB offices	OB
59	Construction of retaining walls at GS Rambura (Boys & Girls) and construction of Fence at Inyemeramihigo College.	OB
60	Construction of Dining hall and Kitchen at ES Mubuga and construction of Dormitory at College St Marie Karongi	OB
61	Construction of 3 Science laboratories & Computer Lab at GS Tabagwe.	OB
62	Removal and Replacement of asbestos sheets at LDK.	OB
63	Removal and Replacement of asbestos sheets at Huye Brothers' school of Deaf & Dumb	OB
64	Removal and Replacement of asbestos sheets at GS Runyombyi.	OB

<b>Tendering method</b>	<b>planned tender doc.preparation</b>
OC	May
OC	May
OC	May
OC	May
OC	May
OC	May
OC	May
OC	12-Jun-15
OC	August
OC	13-Jun-15
OC	14-Jun-15
OC	12-Jun-15
OC	13-Aug-15
OC	<b>1-Jul-15</b>
OC	<b>1-Jul-15</b>
OC	<b>1-Jul-15</b>
OC	1-May-15
OC	13-Jun-15
IC	14-Jun-15
IC	16-Jun-15
IC	17-Jun-15
IC	16-Jun-15

OC	1-Sep-15
OC	1-Sep-15
OC	1-Sep-15
OC	15-Aug-15
OC	15-Oct-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	26-Aug-15
OC	19/8/2015
OC	7-Jan-15
OC	5-Aug-15
OC	13-Aug-15
OC	1-Aug-15
OC	1-Aug-15
OC	1-Nov-15
OC	15-Sep-15
OC	13-Aug-15
OC	13-Aug-15
OC	1-Aug-15
OC	1-Aug-15
OC	1-Jul-15
OC	1-Jul-15

OC	1-Jul-15
OC	1-Jul-15
OC	15-Jul-15
OC	Augst-15
RT	15-Nov-15
OC	Augst-15
OC	13-Jun-15
OC	1-Aug-15
OC	30-Aug-15
OC	Augst-17
OC	Augst-20
OC	Augst-22
OC	Augst-25
OC	Augst-26
OC	Augst-27